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SR 99/Aurora Ave-George Washington Memorial Bridge - Seismic

Project Information Project Milestones

PIN: 109946S As of Date: May 2015 ‘ Milestone ‘ Original Date ‘ Current Date ‘ Status ‘
Region: Northwest Regional Admin: L. Eng : .
State Route: SR 99 Project Definition Complete Q4 2006

Current Status: Completed Legislative Districts: 36,43 ‘ Preliminary Engineering Start‘ ‘ Q1 2007 ‘ ‘
Project Description ‘ Environmental Complete ‘ ‘ Q4 2010 ‘ ‘
Completion of the remaining seismic retrofit work on the SR 99 Aurora Avenue-George ‘ Right of Way Complete ‘ ‘ ‘ ‘
Washington Memorial Bridge. ‘ Contract Advertisement‘ ‘ Q12011 ‘ ‘
Contractor 008080 - Massana Construction, Inc - $6,157,383 - 4/5/11 ‘ Operationally Commete‘ ‘ 012013 ‘ ‘

Award Amount:

Project Cost Summary ($ in Thousands)

. . N Leg. Initial ‘ Current Leg. Current Approved
Anticipated Project Benefits ‘ Project Status Budget Budget Cost
| Preliminary Engineering | $0 $0 | $1,871 |
| Right of Way | $0 | $0 | $0 |
| Construction | $0 | $0 | $7,972 |
| Total | $0 | $0 | sos43 |
Project Funding Summary - Current Approved Cost ($ in Thousands)
Pre-
Existing
Project Phase Nickel TPA Funds Other Total
Prelim Engineering $0 $1,756 $115 $1,871
Right of Way $0 $0 $0 $0
Construction $0 $86 $7,886 $7,972
Total $0 $1,842 $8,001 $9,843

Project Web Site: http://www.wsdot.wa.gov/Projects/SR99/AuroraBridgeSeismicRetrofit/

Change Orders Web Site:
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